COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 05/ 2002

ESTI MATE SUMVARY 08:37: 20
CONTI D C13380 ESTI MATE NO. 0001 PROG SPEC YR 1999
PCN: 13380- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 25.0 DAYS TIVE ALLOW 35 CALENDAR DAYS
SH86 5mi E Castle Rock (G 17-W PERCENT TIME:  71.43 ORI G TI ME ALLOW 110 CALENDAR DAYS
PROJIECT NO. BR 086A- 037
SH 86 5m E Castle Rock (G 17-W
NAVE OF ROAD: 86
PROQJIECT COUNTI ES: DOUGLAS, REG ON 1
CONTRACTOR:
LAVWRENCE CONSTRUCTI ON COVPANY PAY PERI OD ENDI NG 09/ 05/ 2002 DATE TI ME STARTED 04/25/2002
9002 N. MOORE RD. DATE LET 03/ 14/ 2002 DATE WORK BEGAN
DATE AWARDED 04/ 02/ 2002 DATE TI ME SToPPED 01/07/2003
DATE CONTRACT EXECUTED  04/24/2002 DATE ACCEPTED 01/07/ 2003
LI TTLETON CO 80125 303- 791- 5642 DATE NOTI CE TO PROCEED 04/ 25/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROQJECT AMT: $ 365, 801. 80 PARTI Cl PATI NG $ 330, 498. 48 $ 330, 498. 48
AWARD PRQJECT AMT: $ 365, 163. 74 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 90. 35% TOTAL EARNI NGS 330, 498. 48 330, 498. 48
FUNDS AVAI LABLE: $ 35, 303. 32 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 330, 498. 48 330, 498. 48
TOTAL CLAI VB $ 0. 00 RETAI NAGE -1,425.86 -1,425.86
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 329, 072. 62 329, 072. 62
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 329, 072. 62 329, 072. 62
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 329, 072. 62

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:
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CONTI D: C13380 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13380-BI D ESTI MATE RUN 09/ 05/ 2002
PRQJECT: BR 086A- 037 ESTI MATE NO 0001 08: 37: 20
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00020 *SILT FENCE 284. 000 0. 000
LF 284. 000 1, 420. 00
5. 00000 284. 000 1, 420. 00
0065 210-00011  *RESET MAI LBOX STRUCTURE (TYPE 1) 1. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0070 210-01011  *RESET GATE 0. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0075 212-00006  *SEEDI NG ( NATI VE) 1. 800 0. 000
ACRE 0. 000 0. 00
1, 290. 00000 0. 000 0. 00
0080 213-00002 *MUILCHI NG (WEED FREE HAY) 1. 800 0. 000
ACRE 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0085 213-00061  *MJILCH TACKI FI ER 180. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00
0090 403-00720  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 15. 000 0. 000
TON 0. 000 0. 00
96. 32330 0. 000 0. 00
0095 403-33721  *HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 58-28) 1,211. 550 0. 000
TON 1, 132. 940 43,731.48
38. 60000 1,132. 940 43,731. 48
0100 411-10255  *EMULSI FI ED ASPHALT ( SLOW SETTI NG 293. 000 0. 000
GAL 293. 000 366. 25
1. 25000 293. 000 366. 25
0105 607-00005 *END POST 5. 000 0. 000
EACH 0. 000 0. 00
125. 00000 0. 000 0. 00
0110 607-00010 *CORNER AND LI NE BRACE PCST 4. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00



CONTI D: C13380 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13380- BI D ESTI MATE RUN 09/ 05/ 2002
PRQJECT: BR 086A- 037 ESTI MATE NO 0001 08:37: 20

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 607-01000 *FENCE BARBED W RE W TH METAL PCSTS 2, 156. 000 0. 000
LF 0. 000 0.00
5. 25000 0. 000 0. 00
0120 607-11580 *FENCE ( TEMPORARY) 418. 000 0. 000
LF 418. 000 836. 00
2.00000 418. 000 836. 00
0125 612-00001  *DELI NEATOR (TYPE 1) 4. 000 0. 000
EACH 0. 000 0.00
20. 00000 0. 000 0. 00
0130 612-00002  *DELI NEATOR (TYPE I1) 8. 000 0. 000
EACH 0. 000 0.00
22.00000 0. 000 0. 00
0135 612-00003  *DELI NEATOR (TYPE 111) 6. 000 0. 000
EACH 0. 000 0.00
22.00000 0. 000 0. 00
0140 614-00013 *SIGN PANEL (CLASS I11) 6. 000 0. 000
SF 0. 000 0.00
30. 00000 0. 000 0. 00
0145 614-01502 *STEEL SI GN POST (2 | NCH ROUND) 20. 000 0. 000
LF 0. 000 0.00
30. 00000 0. 000 0. 00
0150 617-00036 36 | NCH CULVERT PI PE 26. 000 0. 000
LF 26. 000 1, 664. 08
64. 00290 26. 000 1, 664. 08
0155 621-00450  *DETOUR PAVEMENT 0. 000 0. 000
5% 0. 000 0.00
10. 40000 0. 000 0. 00
0160 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 0. 000
LS 1. 000 13, 500. 00
13, 500. 00000 1. 000 13, 500. 00
0165 626-00000  *MOBI LI ZATI ON 1. 000 0. 000
LS 1. 000 32, 000. 00
32, 000. 00000 1. 000 32, 000. 00



CONTI D: C13380 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13380- BI D ESTI MATE RUN 09/ 05/ 2002
PRQJECT: BR 086A- 037 ESTI MATE NO 0001 08: 37: 20

CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI'TS PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 627-00002  * THERMOPLASTI C PAVEMENT MARKI NG 532. 000
SF 0. 00
3. 50000 0. 00
0175 627-00011  *PAVEMENT MARKI NG PAI NT ( WATERBORNE) 8. 000
GAL 600. 00
75. 00000 600. 00
0180 629-01002  *SURVEY MONUMENT (TYPE 2) 1. 000
EACH 0. 00
650. 00000 0.00
0185 630-00000 *FLAGG NG 0. 000
HOUR 0. 00
30. 00000 0. 00
0190 630-00007  *TRAFFI C CONTROL | NSPECTI ON 15. 000
DAY 220. 00
55. 00000 220.00
0195 630-00012  *TRAFFI C CONTROL MANAGEMENT 20. 000
DAY 7, 040. 00
440. 00000 7, 040. 00
0200 630-80336  *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 2.000
EACH 720. 00
400. 00000 720.00
0205 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 6. 000
EACH 432.00
80. 00000 432.00
0210 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 9. 000
EACH 1,012.50
125. 00000 1,012.50
0215 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 4. 000
EACH 360. 00
100. 00000 360. 00
0220 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 32. 000
SF 720. 00
25. 00000 720. 00



CONTI D: C13380 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13380- BI D ESTI MATE RUN 09/ 05/ 2002
PRQJECT: BR 086A- 037 ESTI MATE NO 0001 08:37: 20

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 630-80360  *DRUM CHANNELI ZI NG DEVI CE 0. 000 0. 000
EACH 0. 000 0.00
35. 00000 0. 000 0. 00
0230 630-80370 *CONCRETE BARRI ER ( TEMPORARY) 0. 000 0. 000
LF 0. 000 0.00
25. 75330 0. 000 0. 00
0235 630-80380 *TRAFFI C CONE 100. 000 0. 000
EACH 90. 000 900. 00
10. 00000 90. 000 900. 00
0240 630-85010 | MPACT ATTENUATOR ( TEMPORARY) 0. 000 0. 000
EACH 0. 000 0.00
2, 800. 00000 0. 000 0.00
0245 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0250 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0255 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0345 606-00301 GDRAIL TY 3 (6-3) 400. 000 0. 000
LF 400. 000 4, 840. 00
12. 10000 400. 000 4, 840. 00
0350 606-01370 TRANSI TION TY 3G 4. 000 0. 000
EACH 4. 000 3, 080. 00
770. 00000 4. 000 3, 080. 00
0355 606-02005 END ANCHOR ( FLARED) 4. 000 0. 000
EACH 4.000 4, 640. 00
1, 160. 00000 4. 000 4, 640. 00
0370 630-80350 VERT PANEL 60. 000 0. 000
EACH 54. 000 1, 890. 00
35. 00000 54. 000 1, 890. 00



CONTI D: C13380 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13380- BI D ESTI MATE RUN 09/ 05/ 2002
PRQJECT: BR 086A- 037 ESTI MATE NO 0001 08:37: 20

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0375 630-00000 FLAGGA NG 152. 000 0. 000
HOUR 150. 000 5, 250. 00
35. 00000 150. 000 5, 250. 00
0380 203-01550 DQZI NG 0. 000 0. 000
HOUR 0. 000 0.00
118. 65000 0. 000 0. 00
0385 203-01597  POTHOLI NG 4. 000 0. 000
HOUR 2.000 282.50
141. 25000 2.000 282. 50
0390 900-00014  ADDED | TEM (LUMP SUM)/ VE PAYMENT 1. 000 0. 000
LS 0. 000 0.00
1, 134. 12000 0. 000 0.00
CAT 0200  CURRENT AMT $  203,664.14$  169,810.82$% 169, 810.82
CAT NO0300 CONCRETE BOX CULVERT
0260 202-00400 REMOVAL OF BRI DGE 1. 000 0. 000
EACH 1. 000 15, 000. 00
15, 000. 00000 1. 000 15, 000. 00
0265 206-00000 STRUCTURE EXCAVATI ON 604. 000 0. 000
cY 604. 000 4, 856. 95
8.04130 604. 000 4, 856. 95
0270 206-00200 STRUCTURE BACKFI LL (CLASS 2) 188. 000 0. 000
cY 188. 000 2,367. 43
12. 59270 188. 000 2,367. 43
0275 601-03030 CONCRETE CLASS D (BOX CULVERT) 0. 000 0. 000
cy 0. 000 0.00
189. 36630 0. 000 0. 00
0280 602-00000 REI NFORCI NG STEEL 0. 000 0. 000
LB 0. 000 0.00
0. 40360 0. 000 0. 00
0300 206-00065 STR BKFL (FLOWFILL) 124. 000 0. 000
cY 124. 000 6, 820. 00
55. 00000 124. 000 6, 820. 00



CONTI D: C13380 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13380-BI D ESTI MATE RUN 09/ 05/ 2002
PRQJECT: BR 086A- 037 ESTI MATE NO 0001 08: 37: 20
CURRENT qQry/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0O300 CONCRETE BOX CULVERT
0305 420-00110 GEOTEXTILE (DRAIN) (CL A 369. 000 0. 000
sy 369. 000 1,014.75
2. 75000 369. 000 1,014.75
0310 420-00500  GEOTEXTI LE ( PAVI NG 360. 000 0. 000
sy 360. 000 900. 00
2.50000 360. 000 900. 00
0320 502-11253  STEEL PILE (HP 12X53) 736. 000 0. 000
LF 736. 000 20, 460. 80
27. 80000 736. 000 20, 460. 80
0325 506-00212 RIPRAP (12 IN) 140. 000 0. 000
cy 140. 000 5, 622. 40
40. 16000 140. 000 5, 622. 40
0330 507-00400 BITUM S AND D PAVE (ASPH) 10. 000 0. 000
TON 0. 000 0. 00
145. 00000 0. 000 0. 00
0335 601-21000 *PRECAST WALL SEGVENT ( ABUTMENT) 2. 000 0. 000
EACH 2.000 28, 000. 00
14, 000. 00000 2.000 28, 000. 00
0340 601-21000 *PRECAST WALL SEGVENT (W NGWALL) 4. 000 0. 000
EACH 4. 000 5, 400. 00
1, 350. 00000 4. 000 5, 400. 00
0360 606-11030 BRDG RAIL TY 10M 77.000 0. 000
LF 77.000 4,235. 00
55. 00000 77. 000 4, 235. 00
0365 618-06038 *PRESTRESSED CONCRETE SLAB ( SPECI AL) 8. 000 0. 000
SF 8. 000 65, 000. 00
8, 125. 00000 8. 000 65, 000. 00
CAT 0300  CURRENT AMT $  161,127.33$  159,677.33$ 159,677.33
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0285 620-00001 FIELD OFFI CE (CLASS 1) 0. 000 0. 000
EACH 0. 000 0. 00
7,476. 45800 0. 000 0. 00



CONTI D C13380 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 13380- BI D ESTI MATE RUN 09/ 05/ 2002
PRQJECT: BR 086A- 037 ESTI MATE NO 0001 08:37: 20
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG

0290 620-00011  FIELD LABORATORY (CLASS 1) 0. 000 0. 000
EACH 0. 000 0.00
7,476. 45790 0. 000 0. 00
0295 620-00020  SANI TARY FACI LI TY 1. 000 0. 000
EACH 1. 000 1,010. 33
1, 010. 33000 1. 000 1,010. 33
CAT 0400  CURRENT AMT $ 1,010.33% 1,010.33$ 1,010. 33

PROJECT TOTAL CURRENT AMI $ 365, 801.80 % 330,498.48% 330, 498. 48



